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January 5, 2010

Re: Engineer's Report — January 7, 2010

Township of Elk, County of Gloucester, NJ

Our Comm. No. 24049.00

Dear Mayor Barbaro and Township Committee Members:

Below | have listed the status of engineering related projects for Township Committee’s

information:

1. NJDOT Trust Fund Applications for FY2009 — Carl Avenue Section |l

The Township did not receive funding under the NJDOT FY2009 program, and we re-
submitted Carl Avenue Section Il to the NJDOT for discretionary aid funding. The
Township received notification that the NJDOT awarded a grant of $192,000.00 for this
project. Bids were opened and the project awarded to Ricky Slade Construction. The
road construction project has been completed with the exception of punch list items and

asphalt core testing.

2. NJDOT Trust Fund Application for FY2010

For the NJDOT FY2010 Trust Fund Application, we submitted the reconstruction of
Jackson Avenue, Leddon Street, and Roosevelt Avenue. The Township recently
received notification that the NJDOT awarded $170,000.00 for this project. The original
grant application requested $286,430.00. Due to the shortfall in funding, we will set the
project up as a base contract and alternates. The bid prices will dictate if all or a portion
of the roadways will be completed. We have completed our initial research and have
started to collect existing site topography by our survey field crew. Once the site
topography is mapped, we will then meet with Steve Alexander to review the proposed

roadway design.
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3. NJDOT Trust Fund Application for FY2010 Discretionary Aid Funding

We have completed the NJDOT Discretionary Aid Funding application for Cedar Bridge
Road and have submitted to the NJDOT for funding consideration.

Ongoing Development Projects Under Inspection

A. Silver Lake Estates (Paparone) — building houses
B. Valle del Sol (Cornerstone Development Co.) — building houses

C. Hampton Hills (Paparone) — At the January Planning Board meeting,
modifications were approved to basins 3 and 4 in Phases 1 and 2. | submitted a
letter to Paparone Housing requesting a status of their permits with NJDEP, soils,
etc. for basins 3 and 4. We received a letter from Mike Robinson, dated
September 24, 2009, stating that the basin modifications are currently under
review by the NJDEP. We have been advised that the project is under NJDEP
stormwater review. Also the dead or dying street trees planted last fall will be
replaced in the coming months.

D. CVS Drug Store — The Design Engineer is evaluating a possible remedial fix to
the basin problems. Left message with Design Engineer for update status:
waiting on return call.

E. Country Woods (Richmond American Homes) — Outstanding punch list items
remain incomplete.

Should you have any questions, please feel free to give me a call.
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